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Objectives

● Support and Improvements of currently deployed SRM
● SRM V2 completion, testing and production deployment
● Reduction of operational load 
● DESY dCache Collaboration and SRM Collaboration
● Help develop OSG SRM based Storage Element
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WBS Categories

● New Features and Improvements Development 
and Deployment
● SRM V2.2 Development and Deployment
● SRM Support
● Collaborations
●Project Management and Administration
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New Features Development and Deployment 1

 Critical features 
         1. Improve Scheduling and introduce request priorities
         2. Deployment of SRM under Tomcat 5.5 / Axis 1.4 
         3 resolve dir creation issues 
         4. Improved error reporting in case of gridftp transfers 
driven by srm (connection refused is one of such errors) 
         5. Proved support for VO Based authorization, sort out 
issues of ownership and access rigts 
         6. Improve deployment and make srm start up 
automatically 
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New Features Development and Deployment 2
Generic SRM development and improvement 
         1. Provide (web services) monitoring API 
         2. SRM Documentation
         3. Separate SRM interface from srm request processing, make 
multiple processors coexist to improve scalability 
         4. end­to­end checksum prorogation and verification (problem 
needs effort from both srm and dcache projects) 
         5. Implement Remote Gridftp transfers as NIO movers 
         6. Gridftp movers start gridftp doors on demand directly on 
pools 0.3 FTE
         7. Research Grid Storage Quotas per VO 0.05
         8. support optional overwrites of files. Needs changes in gridftp 
too 0.05 FTE
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SRM V2.2 Development and Deployment

      1. SRM V2 Explicit Space Reservation completion
         A. Support for Retention Policies and Access Latencies 
            i. Storage of atributes in PNFS
            ii. Interpretation by PinManager/PoolManager/Pnfs/Pools
         B. srmPrepareToPut 
         C. srmCopy 
      2. SRM V2.2 Permission Functions 
         A. Depends on support of ACLs in Chimera 
      3. SRM V2.2 compatibility testing  
      4. SRM V2.2 scale testing 
      5. SRM V2.2 production deployment 
      6. Yet Unknown SRM V2 Related dCache changes 
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SRM Support

      1. US­CMS support 

      2. CMS­T2 sites support

      3. Other types of support 
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Collaborations

●SRM V3 Standard development and SRM 
collaboration participation 
●DCache Collaboration 
●OSG 
●LambdaStation
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Project Management and 
Administration

●Participation in Steering meetings, personal 
meetings with developers 
●WBS 
●Personal management
●Budget
●Training of new person
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Priorities

1. US­CMS and LHC support
2. SRM V2.2 
3. dCache and SRM Collaborations
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Resources

Details at
https://srm.fnal.gov/twiki/bin/view/SrmProject/WorkStructureBreakdown2007


